MN Job No: 8203

hadh¥

CHANGE ORDER

Change Order # 4
Date Issued: 10/26/2014

Project: Seldovia West Marginal Float Replacement

Owner: City of Seldovia

Contractor: Harris Sand and Gravel

Owner's Representative: Moffatt & Nichol

The Contract Documents Shall be Modified as follows upon execution of this change order:
Description of Changes:
Splice (5) driven piles on the New Marginal float $4700.00 per pile. (+23,500)

Pull and dispose of 5 timber piling from B float and C float (+4700)

Attachments: None

Original Contract Price: $  1,223,500.00 Original Completion Dates: 12/1/2014,  12/15/2014
substantial, final

Contract Price Prior to this

change order: $ 1,415,255.38 Completion Dates Prior to this Change Order: 12/15/2014 1/15/2015
substantial, final
Increase of this change order: $ 28,200.00 Completion Dates as modified by this change order: n/a n/a
substantial, final

Contract Price including this

change order: S 1,443,455.38 Completion Dates with all approved change orders 12/15/2014 1/15/2015
substantial, final
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